ORC Project Timeline

FY 10
Sept | Oct | Nov | Dec | Jan | Feb

Pre Launch Activities

- Develop and implement communication plan
- Gather data
- Meet with Team Leaders
- Prepare for launch
- Finalize scope statements
- Finalize team members
- Develop standard reports

8 — Project launch

Project Team Analysis and Recommendation Phase

- Team meetings
- Analyze data
- Team leader meetings
- Identify opportunities
- Consult with stakeholders
- Draft reports

10 — Teams draft report to ORC

Deliberation and Decision-Making Phase

- ORC submits final report
- President analyzes recommendations
- President presents budget to Corporation
- Corporation reviews and approves President's budget
- President communicates budget to Brown community

29 — Corporation Meeting

Communicating with Stakeholders, Sponsors, Faculty, Students and staff