
Department of Facilities Management
Summer 08 Projects in Construction

No. Building Project Description Completion 
Schedule

Project Manager Department 
Contact

1 Barus & Holley Sidewalk Site Drainage Jun-08 Gary Martins Jim Coen
2 Barus & Holley Membrane Roof Replacement Fall-08 Jeffrey Parker Beverly Travers

Cheryl Carvalho
3 Barus & Holley Drainage & Sidewalks Jun-08 Gary Martins Jim Coen
4 Benevolent Street 020 Exterior Paint Aug-08 Gary Martins Thea Lacey
5 Benevolent Street 020 Exterior Paint Aug-08 Gary Martins Thea Lacey
6 Bio-Medical Center CIT / Cingular Antennae Aug-08 Jeffrey Parker Peter Holden

Robert Perreira
7 Bio-Medical Center Air Handler Replacement Oct-08 Steven Phillips Peter Holden
8 Bio-Medical Center Sandblast & Paint Stairwell Aug-08 Gary Martins Peter Holden
9 Brown Office Building Bookstore Interior Renovations Oct-08 Joanna Saltonstall Manuel Cunard

10 Brown Stadium Structural Repair Sep-08 Seth Izzi Tom Bold
11 Brown Street 093 Roof Replacement Aug-08 Gary Martins Gail Medbury
12 Brown Street 093 Roof Replacement Jul-08 Gary Martins Gail Medbury
13 Brown to Brown Renovations Benevolent Street 66-68 Oct-08 Marianne Quirk Brendan McNally
14 Brown to Brown Renovations Brook Street 277 Oct-08 Marianne Quirk Brendan McNally
15 Brown to Brown Renovations Brown Street 086 Oct-08 Marianne Quirk Brendan McNally
16 Brown to Brown Renovations Brown Street 129 Oct-08 Marianne Quirk Brendan McNally
17 Campus Classroom Finish 08 Jun-08 Gary Martins Facilities
18 Campus Event Space 08 Jun-08 Gary Martins Facilities
19 Campus Cycle Painting and Flooring 08 Jun-08 Gary Martins Facilities
20 Campus Boiler Replacements 08 (Sharpe House, 2 Stimson, 277 Brook, 

91 Brown & 25 George Streets)
Aug-08 Steven Belmore Facilities

21 Campus Sidewalk Repairs 08 Jun-08 Gary Martins Facilities
22 Campus Cycle Painting and Flooring 09 ongoing Gary Martins Facilities
23 Campus Pump & Valve Repairs Aug-08 Dick Wade Facilities
24 Caswell Hall Flooring Remediation Jul-08 Gary Martins Tom Forsberg
25 Caswell Hall Paint & Replace Flooring in Bedrooms Aug-08 Melanie Bengtson Tom Forsberg
26 Central Heat Plant High Pressure Boiler Feed Pump Repairs Aug-08 Dick Wade Facilities
27 Central Heat Plant Install Turbine Governor Unit Aug-08 Dick Wade Facilities
28 Central Heat Plant Refractory, Burner & Valve Maintenance Aug-08 Dick Wade Facilities
29 Central Heat Plant Steam Turbine & Generator Maintenance Aug-08 Dick Wade Facilities
30 Central Heat Plant Hot Temperature Hot Water System Pump & Valve 

Maintenance
Aug-08 Dick Wade Facilities

31 Central Heat Plant Pneumatic System Maintenance Aug-08 Dick Wade Facilities
32 Central Heat Plant Roof Repairs Aug-08 Gary Martins Dick Wade
33 Churchill House Phase 3 Renovations (Conference Room, Second Floor Lobby, 

Bathroom & Paint Theatre)
Aug-08 Allyson Meyer Karen Baxter
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34 Classrooms Classroom Task Force Initiatives Aug-08 Allyson Meyer Pam O'Neil
35 Dormitories Hard Pipe all Combo Detectors  Aug-08 Louis Piacitelli Tom Forsberg
36 Dormitories Accessibility Improvements (Barbour Hall, Buxton Hall, Wriston 

Quad: Diman, Goddard, Harkness, Marcy, Olney & Sears 
Houses  & Vartan Gregorian Quad - B)

Aug-08 Michael Guglielmo Tom Forsberg
Catherine Axe
Gail Medbury

37 Energy Conservation Steam System Improvements Aug-08 Peter Fox Chris Powell
38 Energy Conservation Energy Conservation Lighting Upgrades Aug-08 Peter Fox Chris Powell
39 Energy Conservation Retro Commissioning Aug-08 Peter Fox Chris Powell
40 Energy Conservation Install Energy Efficient Outdoor Lighting (Gerard House, 070 

Waterman Street & Prince Engineering Lab)
Aug-08 Gary Tait

Urbano DeAlmeida
Facilities

41 Fones Alley 008 Interior Renovations for Political Theory Oct-08 Marianne Quirk John Tomasi
Dina Egge

42 Gardner House Interior Renovation / Restoration Jun-08 Joanna Saltonstall Jeff Fitton
43 Geo-Chem Building Sealants Jun-08 Gary Martins Tony Mendes
44 Geo-Chem Building Processed Chilled Water Loop (GeoChem/MacMillan) Jul-08 James Coen Facilities
45 Geo-Chem Building Sealant Replacement Aug-08 Gary Martins Tony Mendes
46 Geo-Chem Building Lab Renovations - ECI hires  (Hastings) Jul-08 Allyson Meyer Warren Prell
47 George Street 025 Paint Second Floor Halls & Offices Aug-08 Gary Martins Wendy Pearlman
48 Grad Center Replace all Batteries in Smoke Detectors 466  Check all 

Lighting, Outlets & GFI
Aug-08 Ken Janzekovich Facilities

49 Grad Center A Interior Painting Aug-08 Melanie Bengtson Tom Forsberg
50 Haffenreffer Museum Fire Code Upgrades at Outing Facility Jul-08 John Cooke Robin Rose
51 Hegeman & Barbour Halls Restroom Ventilation & Renewal Improvements Aug-08 Melanie Bengtson Tom Forsberg
52 Hegeman Hall Remove Domestic Heat Exchangers & Pipe Directly to Storage Jun-08 Fred Barra Facilities

53 Hegeman Hall Interior Painting & Flooring Aug-08 Melanie Bengtson Tom Forsberg
54 Hope Street 190 Landscaping & Brownstone Stair Repair Sep-08 Seth Izzi Susan Rottenberg

55 Hope Street 190 Exterior Paint Aug-08 Gary Martins Mona Delgado
56 J. Walter Wilson Laboratory Student Resources Building Aug-08 Raymond Bourcier

Russell Carey
57 John Carter Brown Library Roof Repairs Aug-08 Gary Martins Gary Martins
58 John Hay Library Interior Renovation to Create Seminar Room (Bopp) Oct-08 Jeffrey Parker Barbara Schulz

59 John Hay Library Reglaze Skylight Aug-08 Gary Martins Ann Dodge
60 Littlefield Hall Exterior Paint & Flat Roof Replacement Aug-08 Jeffrey Parker Tom Forsberg
61 Littlefield Hall Remove Domestic Heat Exchangers & Pipe Directly to Storage Aug-08 Fred Barra Facilities
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62 Lyman Hall Interior & Exterior Renovations Sep-08 Joanna Saltonstall Rebecca Schneider

63 Maddock Alumni Center Landscape Improvements Aug-08 Seth Izzi Jennifer Ketay
64 Main Green Piers, Fences & Paint Oct-08 Gary Martins Mike McCormick
65 Meehan Auditorium Replace Roof Drains Jul-08 Gary Martins Gary Martins
66 Metcalf Chem Lab Renovations to Room #205 Aug-08 Gary Martins Renette Sousa
67 Miller, Metcalf & Caswell Halls Roof Replacement Aug-08 Steven Phillips Rich Bova

Tom Forsberg
68 Miller, Metcalf Halls Renovations (design only) Sep-10 Melanie Bengtson Rich Bova

Tom Forsberg
69 Minden Hall Replacement of Elevator (design only) Aug-09 Melanie Bengtson Rich Bova

Tom Forsberg
70 Minden Hall Boiler Replacement Aug-08 Courtney 

McCracken
Rich Bova
Tom Forsberg

71 Minden Hall New Storage Hot Water Tanks Mar-08 Fred Barra Facilities
72 New Pembroke 4 Roof Replacement Jul-08 Gary Martins Gary Martins
73 Olney Margolies Athletic Center Training Room Flooring Aug-08 Gary Martins Tom Bold

74 Pembroke Hall Cogut Center Renovations Sep-08 Jeffrey Parker Pembroke P&D 
Committee

75 Perkins Hall Membrane Roof Replacement Jul-08 Gary Martins Tom Forsberg
76 Pizzitola Sports Center Gym Floor Replacement & Lighting Upgrade Aug-08 William Gaudet Tom Bold
77 Prince Engineering Lab Renovations for New Hire (Kingon) Dec-08 Steven Phillips Greg Crawford

Cheryl Carvalho
78 Rental Properties Hard Pipe all Combo Detectors Aug-08 Jeffrey Fugere Gail Medbury
79 Rental Properties Interior Allowance 08 Jun-08 Gary Martins Gail Medbury
80 Rental Properties Interior Allowance 09 Aug-09 Gary Martins Gail Medbury
81 Rockefeller Library Finn Reading Room Feb-09 Marianne Quirk Barbara Schulz

Harriet Hemassi
82 Salomon Center for Teaching Stage Renovations Aug-08 Allyson Meyer Michael Chapman 
83 Salomon Center for Teaching Relamp Rooms 001 & 101 Aug-08 Ken Janzekovich Facilities
84 Sciences Library Water Intrusion Remediation Aug-08 Joanna Saltonstall Barbara Schulz

85 Sciences Library Roof Repairs Aug-08 Gary Martins Gary Martins
86 Shirley Miller House Interior Renovations (Offices 103 & 105) Jul-08 Allyson Meyer Mark Cladis

Gail Tetrault
87 Slater Hall Roof Replacement Aug-08 Gary Martins Tom Forsberg
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88 Stimson Avenue  002 Landscape & Exterior Improvements Aug-08 Melanie Bengtson Audrey Kydd
Peter Holden

89 University Hall Brownstone Step Replacement Aug-08 John Cooke Albert Dahlberg
Marisa Quinn

90 Utility Systems Renewal & Upgrade Sep-08 Courtney 
McCracken

Carlos Fernandez

91 Various Sidewalk repairs 08 ongoing Gary Martins Jim Coen
92 Various Roof Inspections Nov-08 Gary Martins Jim Coen
93 Various Rentals 08 ongoing Gary Martins Gail Medbury
94 Various Classroom Cycle 08 ongoing Gary Martins Mike Pesta
95 Various Event Space 08 ongoing Gary Martins Gary Martins
96 Various Fire Escape Inspections & Repairs Aug-08 Gary Martins Gary Martins
97 Various Campus-Wide Roof Inspections Nov-08 Gary Martins Gary Martins
98 Various Replace all Smoke Detector Batteries & GFI Outlets in 

Hallways, Stairway Lighting, Exit Signs @ Wriston Quad 
(Buxton 41, Chapin 81, Sears 81, Wayland 110, Diman 76, 
Goddard 106, Harkness 78, Olney 86, Marcy 90), Keeney 
Quad (448), Andrews Hall (189), Metcalf Hall 77, Miller Hall 77, 
Perkins 82, Barbour Hall, Caswell 48, Hegeman Hall 95, Hope 
62, Slater Hall 40 Hall 47, Littlefield 40 

Aug-08 Ken Janzekovich Facilities

99 Various Smoke Detector Replacement of Battery & Rental Repairs Aug-08 Ken Janzekovich Facilities
100 Various High Voltage Work (checking & installing pumps in manholes & 

checking batteries
Aug-08 Ken Janzekovich Facilities

101 Vartan Gregorian Quad Check all Lighting, Outlets & GFI Aug-08 Ken Janzekovich Facilities
102 Vartan Gregorian Quad Install House Mixing Valve Jul-08 Fred Barra Facilities
103 Vartan Gregorian Quad - B Shower Renovations Aug-08 Gary Martins Tom Forsberg
104 Vartan Gregorian Quad-A Renovations for Summer Studies Seminar Rooms Jun-08 Allyson Meyer Karen Sibley

Ed Ferzst
Julie Haworth

105 Waterman Street 125-127 Renovations for Visiting Scholar Housing Aug-08 Raymond Bourcier Richard Bova
106 Wilson Hall Exterior Renovation & Roof Replacement Aug-08 Jeffrey Parker Michael Pesta 

Karen Sibley
107 Young Orchard 002 Install Meters & Burkay Domestic Heaters, Converting Oil 

Burners to Gas
Aug-08 Fred Barra Facilities

108 Young Orchard 004 Install Meters & Burkay Domestic Heaters, Converting Oil 
Burners to Gas

Aug-08 Fred Barra Facilities

109 Young Orchard 010 Install Meters & Burkay Domestic Heaters, Converting Oil 
Burners to Gas

Aug-08 Fred Barra Facilities
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